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Subj: TECHNICAL REVIEW COMMrITEE MEETING MINUTES, NAS ALAMEDA

1. Enclosure (1) are the meeting minutes of the Technical Review Committee (TRC)
meeting held on July 31, 1991 for the Remedial Investigatiion/Feasibility Study (RI/FS) at
Naval Air Station (NAS), Alameda.

2. If you have any further questions regarding this matter, please contact Mr. Wing
Wong, Code 1811WW at (415) 244-2537.

!rlglnal slgne_ b¥.t

RICHARD SERAYDARIAN
Head, Installation Restoration Section

Ench
"_ (1) TRC Meeting Minutes, RI/FS NAS Alameda, July 31, 1991
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TECHNICAL REVIEW COMMITTEE MEETING MINUTES
REMEDIAL INVESTIGATION/FEASIBILITY STUDY

NAVAL AIR STATION, ALAMEDA
(Held at DHS/Emeryville)

JULY 31, 1991

Attendees:

NAME ORGANIZATION PHONE

Wing Wong WESTDIV (415) 244-2537
ErnieGalang WESTDIV (415)244-3560
Ken Callegari WESTDIV (415) 244-2564
Randy Cate NAS Alameda (415) 263-3716
GeoffJones NASAlameda (415)263-3724
Randal Friedman Naval Base San Francisco (415) 395-3916
BillMabey J.M. Montgomery (415)975-3400
DonnaCourington J.M. Montgomery (415)975-3400
SteveNewton J.M. Montgomery (415)975-3400
Kirk Switzer , PRC Environmental Management (916) 852-8300
Greg Relier PRC Environmental Management (916) 852-8300
Eileen Hughes California Department of Health Services (415) 540-3848
KarinLucas Cityof Alameda (415)523-6054
Roberta Hough Community Representative (415) 865-6963
Edgar Howell Alameda County Environ. Health (415) 271-4320

"_ Ardy Assadin Rad East Bay Municipal Utility District (415) 287-1621
Steve McKinley Alameda Fire Department (415) 748-4602
Rico Duazo Regional Water Quality Control Board (415) 464-0837
BrianJennison BayArea Air Quality (415)771-6000
William Allan U.S. Department of Interior (415) 263-3724

AgendaItems:

1. STATUS REPORT -- RI FIELD WORK

Pha_es 5 and 6 (SWAT)

A. The Navy has provided comments on the Draft Interim Data Report. The final report will be
delivered tO the Navy in August.

B. Drilling and development of all wells have been completed.

C. The Transient Electromagnetic portion of the geophysics program has been completed.

D. All of the first-quarter ground-water sampling has been completed. Delivery of the data from the
laboratory is expected to begin in mid-August.

E. Background well reconnaissance is in progress.

F. The aerial photography of the West Beach Landfill has been completed.
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G. Well-cluster locations for the tidal influence studies have been identified. These studies will be
• 48-hour tests to account for high and low tides.

H. Surveying of the new wells is 90 percent complete.

I. The in-situ permeability testing of new wells has been started.

Phases 2B and 3, Building 360

A. Modifications to the BOA laboratory agreement for air sample analysis have been completed.

B. Work areas and field facilities have been established.

C. The soil-gas survey has been completed.

D. Drilling, soil sampling, and monitoring well installation have been started. Thirty-two of the 44
planned borings and 30 of the 37 planned wells have been installed. Twenty-five of the wells have
been developed. This activity should be completed by mid- to late-August.

E. Surface sampling at Site 15 has been completed.
I

i

2. REMOVALACTION(AIMDSITE) I

A. The review of background documents has been completed.

B. The subcontracts for drilling and laboratory services have been awarded.

........ C. Seven borings have been completed and one well has been installed.

D. pH readings taken in the field indicate values greater than 5.5. No pH readings of 2.0 were
measured.

3. WELL DECOMMISSIONING

PRC has prepared a response to the DHS comments on the well decommissioning plan. DHS gave
verbal approval of PRC's counter proposal to remove the top 2 feet of soil from the five wells within
the landfill, but not from those in the wetland areas. Due to DHS's proposal that the top 2 feet of soil
be removed, a new Health and Safety Plan will be prepared.

4. COMMUNICATION LOOP BETWEEN NAVY, CONTRACTORS, AND DHS

DHS requested, and WESTDIV agreed to provide, review copies of reports so that DHS becomes more
interactive in the RI/FS process. WESTDIV will also be providing DHS preliminary summaries of
significant laboratory data showing "hits".

5. ADDITIONAL TOPICS

A. The Navy Contract Task Order (CTO) for performing Phase 4 of the RUFS (Ecological
Assessment) has been issued to PRC. The CTO work plan is currently being prepared. DHS
(Eileen Hughes) will obtain a copy of the Hunter's Point ecological assessment work plan (from
within DHS) to use for comparison with the NAS Alameda ecological assessment work plan.
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The Department of Interior (DOI) wants the same type of work being done at Hunter's Point for the
.... ecological risk assessment to be completed for NAS Alameda. DOI also pointed out that the field work

cannot be scheduled so as to disturb the nesting periods for the Caspian tern and least tern
(approximately May through September).

DOI also discussed the existence of the "Ecological Assessment Group" which is a consortium of about
20 representatives from many types of agencies. It's function is to provide non-binding informal
"advice" at no charge. This service has been used for the Hunter's Point project. The process consists
of WESTDIV making a request to the group to review a particular document. Within approximately 2
weeks, the group will convene to offer verbal comments only. There is no formal written response
from the group. DHS encouraged WESTDIV to make use of this service.

The community representative encouraged WESTDIV to consider doing the ecological risk assessment
work, not realizing that it is already a part of the RI/FS work plan.

B. DOI announced that Chip Demarest has left the National Oceanic and Atmospheric Administration
(NOAA) to work for DOI in Hawaii. Mike Buehman is a temporary replacement for Chip
Demarest, although NOAA will fill his position permanently in about 1 month.

C. The next Technical Review Committee meeting will be held on October 30, 1991, at DHS in
Emeryville.
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